PROJECT REPRESENTATIVE’S DAILY REPORT Pg. 1
Report No. 007
Date: 2014-08-26
Day: Tuesday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: clear Noon: clear 3:00 pm: clear
Temperature: 7:30 am: 65° Noon: 81° 3:00 pm: 87°
Superintendent:
PERSONNEL Spec Total
COUNT Section Contractor Trade Fgreman Journeymen Helpers
uper
General
Contractor: GVW Carpenter 1 0 2 3
Subcontractors: 71010 Chapman Masonry 0 0 0 0
0990 90 Bello Painting 0 0 0 0
A & J Demo Asbestos
020800 Services Abatement 0 0 0 0
Total: 1 0 2 3

DAILY REPORT

Activities today:

GVW was on site installing the silt fence along the perimeter of the project site. The super went over installation and location with the

crew this morning.

GVW had precast catch basins delivered this morning.

The HVAC subcontractor stopped by the site around noon to take a look around.

Joe Dermody stopped by the site this morning to check on the status of the items to be removed by the DPW.

Copies to:
Wayne Lawson, CBI
Jenne dos Santos, CBI
Kaffee Kang, Kang Architects

Richard Montuori, Town of Tewksbury




PHOTO INDEX

Photo showing GVW installing the silt fence.

Photo showing the silt fence installed along the
north side of the parking lot.

Photo showing the silt fence installed along the
west corner of the parking lot.

Photo showing the silt fence installed along the
north side of the project area.




Photo showing precast catch basins that were
delivered to the site this morning.




